
Attachment F

Denali Commission Quarterly
Project Narrative

Project Name: _Heritage Place

Agency: Central Peninsula General Hospital Reporting Period: 7/1/06 to 9/30/06
1. What is the status of the project; include portions completed?

The only project remaining that has not been completed is the clinical
software/hardware project. The major element left to accomplish is the
development of wireless technology for electronic medical records.

2. Is the project on schedule; if not, how will this be dealt with?
Project completion got a little behind schedule due to transition of
Responsibility.

3. Is the project on budget; if not, how will this be dealt with?
Project is on budget.

4. Other comments/problems and solutions:
None to report.

Department of Health and Social Services
Facilities Section

Last Updated 9/29/03
Form 642



Attachment G

Denali Commission

Quarterly Project Financial Report

Project Name: Heritage Place Capital Improvements

Agency: Central Peninsula General Hospital
Grant #: 06-4-C-4897

Reporting Period: 7-1-06 to 9-30-06

Please include the following information:
(Use additionalpages as necessary)

Budget Information:

1. The total project budget-Denali Commission and other funds combined

Total project is $930,000 inclusive of $290,000 Denali Commission funds and $640,000
Construction funds for addition

2. The total project expenditures as of the end of the most recent quarter
Construction of addition is complete, funds expended $640,000.
Denali Commission Project had expenditures of$!,809.76 in the 3nd quarter of2006. The
total amount of Denali Commission funds committed to the project
$290,000

3. The total expenditure of Denali Commission funds for the project as of the end of this
reporting period $266,014.30. The percentage of expenditures to the total budget
is 91%. The remaining amount is $23,984.70

4. Project Performance Analysis (use PPA form on page2 of641)
See Attached

Proiect Schedule:

Show the project schedule with milestone dates for design and construction.
Previously submitted revised schedule on 07/06
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Attachment G

Denali Commission

Quarterly Project Financial Report
Project Performance Analysis (PPA) Form

Project Name: Heritage Place Capital Improvements

Agency: Central Peninsula General Hospital Reporting Period: 7/1/06 to 9/30/06
Grant #: 06-4-C-4897

Purchase/Install New Phone
Switch

4,375 4,370.00 12/04 This project is complete.
Great improvement

Signature: Date:

Department of Health and Social Services
Facilities Section

(2) Last Updated 9/29/03

Medical Equipment 11,940 11,937.52 6/30/06 Received lift, working great
Clinical Project Hardware $ 100,760 $76,979.48 12/30/06 Clinical Software data
and Software conversion. Implemented

data submission to CMS on
11/04-working on further
integration of software
modules

Roof Repair 935 935.81 Abandoned Project

Replace Carpet 70,000 69,806.38 6/30/06 Completed all phases

Purchase Siding for Building I $46,820 I 46,818.50 I1/31/06 IThis project is complete and
looking great

Purchase of Beds/Mattresses I 55,170 I 55,166.61 I 9/1/05 I Received mattresses, beds
installed.

I I

290,000
Totals: I

I $266,014.30


